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ESTIMATE RUN 04/19/2017

ESTIMATE SUMMARY 11:02:57

CONTID: C19401         ESTIMATE NO: 0001 PROG 2005

PCN: 19401-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 AT RIO GRANDE CR 19 INT PERCENT TIME:

PROJECT NO: NHPP1602-142                  

US 160 AT RIO GRANDE CR 19 INT

NAME OF ROAD:  

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,098,461.41 PARTICIPATING $ $ 264,474.97

AWARD PROJECT AMT: 1,111,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,553.96

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.22

WORK DAYS

WORK DAYS

24.08%

833,986.44

264,474.97

264,474.97

257,921.01

$

$

$

$

264,474.97

0.00

264,474.97

0.00

264,474.97

-6,553.96

0.00

257,921.01

0.00

AMOUNT DUE 257,921.01 257,921.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 257,921.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.5 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/20/2017

03/20/2017

04/15/2017

12/15/2016

12/27/2016

01/23/2017

03/20/2017
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

1.000

202-00010  
 

687.221.000

687.22

1.000

EACH

687.22000

0010 Removal of Pipe 0.000

52.000

202-00035  
 

1,340.0452.000

1,340.04

52.000

LF  

25.77000

0015 Removal of Delineator 0.000

30.000

202-00090  
 

262.5030.000

262.50

30.000

EACH

8.75000

0020 Removal of Asphalt Mat 0.000

716.000

202-00220  
 

19,883.32716.000

19,883.32

716.000

SY  

27.77000

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

9,397.000

SY  

2.22000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

138.000

SF  

3.13000

0035 Removal of Ground Sign 0.000

1.000

202-00810  
 

62.501.000

62.50

1.000

EACH

62.50000

0040 Removal of Fence 0.000

70.000

202-01000  
 

742.7070.000

742.70

70.000

LF  

10.61000

0045 Plug Culvert (Special) 0.000

1.000

202-04004  
 

4,824.131.000

4,824.13

1.000

EACH

4,824.13000

0050 Unclassified Excavation (Complete In Place) 0.000

600.000

203-00010  
 

21,090.00600.000

21,090.00

1,479.000

CY  

35.15000

0055 Muck Excavation 0.000

1.000

203-00100  
 

226.571.000

226.57

1.000

CY  

226.57000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

149.20000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

139.82000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

136.70000

0075 Potholing 0.000

17.000

203-01597  
 

9,945.3417.000

9,945.34

17.000

HOUR

585.02000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

97.80000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

377.000

CY  

5.68000

0090 Stockpile Topsoil 0.000

377.000

207-00210  
 

1,775.67377.000

1,775.67

377.000

CY  

4.71000

0095 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.76000

0100 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

30.56000

0105 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.95000

0110 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,235.891.000

1,235.89

1.000

EACH

1,235.89000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

625.02000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

68.75000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

168.75000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

392.71000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

378.69000

0140 Erosion Control Management 0.000

8.000

208-00207  
 

5,340.168.000

5,340.16

45.000

DAY 

667.52000

0145 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

1.000

EACH

729.02000

0150 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

368.76000

0155 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

2,383.81000

0160 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

567.51000

0165 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.700

ACRE

1,417.54000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

126.000

LB  

6.54000

0175 Wildlife Biologist 0.000

2.000

240-00000  
 

234.002.000

234.00

10.000

HOUR

117.00000

0180 Aggregate Base Course (Class 2) 0.000

521.280

304-02000  
 

23,869.41521.280

23,869.41

1,000.000

TON 

45.79000

0185 Aggregate Base Course (Class 6) 0.000

653.780

304-06000  
 

37,115.09653.780

37,115.09

653.780

TON 

56.77000

0190 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

190.000

TON 

44.38000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

24.000

SY  

181.21000

0200 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

2,365.000

TON 

150.93000

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,291.000

GAL 

4.67000

0210 18 Inch Corrugated Steel Pipe 0.000

64.000

603-10180  
 

5,648.6464.000

5,648.64

64.000

LF  

88.26000

0215 18 Inch Steel End Section 0.000

2.000

603-30018  
 

1,250.022.000

1,250.02

2.000

EACH

625.01000

0220 Fence Split Cedar 0.000

0.000

607-11450  
 

0.000.000

0.00

79.000

LF  

39.01000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Fence (Plastic) 0.000

48.000

607-11525  
 

208.8048.000

208.80

100.000

LF  

4.35000

0230 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

19.000

LF  

181.99000

0235 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

17.000

EACH

26.25000

0240 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

12.000

EACH

27.50000

0245 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

2.000

EACH

28.75000

0250 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

157.50000

0255 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

354.000

EACH

112.50000

0260 Electrical Conduit (Plastic) (Multiduct) (Special) 2 - 
1 1/4 INCH

0.000

354.000

613-03500  
 

12,390.00354.000

12,390.00

750.000

LF  

35.00000

0265 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

3,050.08000

0270 Proof Conduit 0.000

826.000

613-07195  
 

1,445.50826.000

1,445.50

1,500.000

LF  

1.75000

0275 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

27.000

SF  

16.25000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

42.000

LF  

12.50000

0285 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

8.000

EACH

31.25000

0290 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

2.000

EACH

81.25000

0295 Construction Surveying 0.000

0.750

625-00000  
 

17,459.510.750

17,459.51

1.000

L S 

23,279.35000

0300 Mobilization 0.000

0.243

626-00000  
 

46,009.710.243

46,009.71

1.000

L S 

189,340.37000

0305 Public Information Services (Tier III) 0.000

0.500

626-01103  
 

937.530.500

937.53

1.000

L S 

1,875.05000

0310 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

173.000

GAL 

151.25000

0315 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

116.000

SF  

25.00000

0320 Flagging 0.000

340.500

630-00000  
 

8,938.13340.500

8,938.13

2,000.000

HOUR

26.25000

0325 Traffic Control Inspection 0.000

11.000

630-00007  
 

1,718.7511.000

1,718.75

18.000

DAY 

156.25000

0330 Traffic Control Management 0.000

16.000

630-00012  
 

9,900.3216.000

9,900.32

45.000

DAY 

618.77000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size A) 0.000

10.500

630-80341  
 

131.2510.500

131.25

80.000

EACH

12.50000

0340 Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

375.005.000

375.00

12.000

EACH

75.00000

0345 Portable Message Sign Panel 0.000

1.500

630-80355  
 

4,687.621.500

4,687.62

3.000

EACH

3,125.08000

0350 Drum Channelizing Device 0.000

12.000

630-80360  
 

75.0012.000

75.00

50.000

EACH

6.25000

0355 Drum Channelizing Device (With Light) (Flashing) 0.000

5.000

630-80363  
 

187.505.000

187.50

10.000

EACH

37.50000

0360 Traffic Cone 0.000

28.000

630-80380  
 

35.0028.000

35.00

100.000

EACH

1.25000

0365 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

9,375.24000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,695.400

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

84.020

700-70016  
 

84.0284.020

84.02

2,500.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 19401-BID    ESTIMATE RUN 04/19/2017

PROJECT: NHPP1602-142                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:02:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

320.000

F A 

1.00000

0395 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0405 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 240,116.84240,116.841,074,103.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 Field Office (Class 2) 0.000

1.000

620-00002  
 

12,332.821.000

12,332.82

1.000

EACH

12,332.82000

0415 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

10,900.281.000

10,900.28

1.000

EACH

10,900.28000

0420 Sanitary Facility 0.000

1.000

620-00020  
 

1,125.031.000

1,125.03

1.000

EACH

1,125.03000

CAT 24,358.1324,358.1324,358.13CURRENT AMT0400 $ $ $

$ 264,474.97264,474.97$1,098,461.41$CURRENT AMTPROJECT TOTAL


